

Monthly Progress Report
Bear Creek Inter-County Drain Clean Water Initiative
August 1 – 31, 2002

Progress Made:

Follow-up Sampling –

- Verified three proposed wet weather sampling locations in the field.
- In gathering the necessary equipment for the wet weather sampling, field staff realized that a base plate was lost last year during sampling activities. The base plate is needed to mount the flow meters to the bottom of the storm drains. A new base plate was ordered so that a third autosampler could be installed.
- Installed autosamplers at two locations: the upstream end of the McCoy Relief Drain (661) and the upstream end of the Bear Creek Warren Branch North Drain (619).

Final Verification Sampling -

- Completed five sample rounds for the Grobbel Relief North & Branches (695-1N).
- Coordinating the sampling with Absolute Analytical and forwarded results of sampling to the Channel Keepers for each sample event.
- Obtained sample results from Channel Keepers and Chapaton for comparison.

Problems Encountered & Recommended Solutions:

None

Activities for Next Reporting Period:

- Perform Follow-up sampling.