

Monthly Progress Report
Bear Creek Inter-County Drain Clean Water Initiative
April 1 – 30, 2002

Progress Made:

Wet Weather –

- Continued review of the draft Project Report

Final Verification Sampling -

- Contacted Channel Keepers to discuss laboratory options. Suggested that Martha T. Berry be the final verification lab. They preferred a commercial laboratory in Troy.

Website -

- Earthlink website update

Corrective Actions -

- The City of Warren confirmed that the drippings from a facility's compactor/dumpster that were discharging to the Mierow Drain were rerouted to the City's sanitary sewer system.

Problems Encountered & Recommended Solutions:

- None

Activities for Next Reporting Period:

- Make a decision on laboratory for final verification sampling.
- Finalization of draft Project Report.