

Monthly Progress Report
Bear Creek Inter-County Drain Clean Water Initiative
February 1 – 28, 2003

Progress Made:

Follow-up Sampling –

- Continued to compile data and develop a report on the initial and follow-up wet weather sampling efforts.

Problems Encountered & Recommended Solutions:

None

Activities for Next Reporting Period:

- Summarize wet weather and sediment sampling results.