

Monthly Progress Report
Bear Creek Inter-County Drain Clean Water Initiative
January 1 – 31, 2002

Progress Made:

Wet Weather –

- A draft Project Report was developed in the month of January. The items that were prepared for the report include: 1) a detailed description of how the wet weather and sediment sampling was performed, 2) an interpretation of the wet weather and sediment sampling results, and 3) charts depicting the *E. coli* count, field screening parameters, and flow data for the wet weather sampling. The report is currently being reviewed and revisions will be made prior to submittal to the Drain Board.

Problems Encountered & Recommended Solutions:

- None

Activities for Next Reporting Period:

- Continue laboratory selection process for the final verification samples.
- Continue follow-up on priority drains
- Continue development of 2001 Final Report.