

**Monthly Progress Report**  
**Bear Creek Inter-County Drain Clean Water Initiative**  
**June 1 – 30, 2002**

---

---

**Progress Made:**

**Follow-up Sampling & Investigations –**

- Gathered and forwarded the wet weather flow data from the Kutchey Relief, Kutchey Thomas and the Kutchey Drains to Mike Miller of URS Corp.

**Final Verification Sampling -**

- Reached an agreement with the Channel Keepers to use the laboratory at Martha T. Berry for the Final Verification Samples.
- Contacted Carl Freeman of the Channel Keepers to discuss if the Channel Keepers were intending on utilizing the option of obtaining split samples as outlined in the project Work Plan. He indicated that they were interested in performing side-by-side split sampling and that he anticipated using the services of Absolute Analytical laboratory, but he had to first obtain funding approval from the Board. He also wanted to know the sample schedule. Mr. Freeman was informed that sampling would occur within two weeks and that it would be handled on a week-by-week basis.
- Gathered equipment to begin Verification Sampling.

**Problems Encountered & Recommended Solutions:**

None

**Activities for Next Reporting Period:**

- Begin final verification sampling.
- Perform Follow-up activities