

**Monthly Progress Report**  
**Bear Creek Inter-County Drain Clean Water Initiative**  
**March 1 – March 31, 2002**

---

---

**Progress Made:**

**Wet Weather –**

Preliminary review of the draft Project Report.

**Website -**

Earthlink website update

**Problems Encountered & Recommended Solutions:**

None

**Activities for Next Reporting Period:**

- Continue laboratory selection process for the final verification samples.
- Finalization of draft Project Report.