

Monthly Progress Report
Bear Creek Inter-County Drain Clean Water Initiative
March 1 – 31, 2003

Progress Made:

Follow-up Sampling –

- The City of Center Line reported that it sent notification letters to 53 residents within the Centerline Relief Drain and Lorraine Storm Drain drainage districts on March 28, 2003 to request access for residential dye testing. This came after it was determined that *E. coli* sampling could not delineate any further the source of high *E. coli* counts discovered throughout the course of their IDEP program within these two drainage districts. The City televised these priority drains and throughout the course of the winter, reviewed the inspection tapes and selected residential locations for dye testing. The City also identified 22 commercial and industrial facilities that warrant dye testing within these drainage areas.
- Continued to compile data and develop a report on the initial and follow-up wet weather sampling efforts.

Corrective Actions -

- The City of Warren corrected an illicit sanitary lead from a commercial facility located on Eleven Mile Rd. near Van Dyke that was connected to the Centerline Relief Drain.

Problems Encountered & Recommended Solutions:

None

Activities for Next Reporting Period:

- Summarize wet weather and sediment sampling results.