

**Monthly Progress Report**  
**Bear Creek Inter-County Drain Clean Water Initiative**  
**May 1 – May 31, 2002**

---

---

**Progress Made:**

**Final Verification Sampling -**

- Reviewed the *E. coli* analytical methods utilized by Absolute Analytical Laboratory. Contacted the laboratory representative regarding the cost of the analysis.

**Website -**

- Earthlink website update

**Corrective Actions -**

- An illicit connection initially discovered at a private residence during the open drain outfall inventory of Bear Creek Inter-County Drain (619- T) has been eliminated by the property owner and verified by the City of Warren.

**Problems Encountered & Recommended Solutions:**

None

**Activities for Next Reporting Period:**

- Come to a decision regarding the laboratory for final verification samples.
- Begin final verification sampling on ten drains.